

Strategic Proposal Venacyr for System Royale

Prepared for
Dylan, CEO of VoyceMe





Objective

To optimize Creation Tool training and streamline System Royale project efficiency by swapping our current lead artist, Dew, with the new artist, Venacyr..

Rationale:

Cost Efficiency:

- Currently, we pay Dew \$2,000 as a lead artist for the System Royale project. By transitioning to Venacyr, our current high performing artist, at a rate of \$1,500 (conditional on meeting production deadlines), we can achieve a cost saving of \$500 without compromising quality.

Focus on Creation Tool training:

- Dew training AI for the creation tool presents a valuable opportunity to have more consistency via training images, and in addition, under Elle's supervision, we leverage his skills as an artist and compositor more effectively.


Dew's Health:

- Dew's recovery from nerve damage in his drawing hand is important. So lessening his manual tasks so he focuses solely on training the AI will alleviate strain and support his rehabilitation process.

Venacyr's Competency and Speed:


- Venacyr's proven track record with client works (AAVE, Concept Team works and Zokio) demonstrates she is a high performing artist. Leveraging Venacyr's talents will ensure timely delivery of high-quality artwork for the System Royale project.
-

Implementation Plan



Transition Period

Allocate a three-week transition period (April 22 - May 10) for Dew to train Venacyr on his artistic style and workflow. During this time, Matt & PM will work closely with Venacyr to ensure a seamless handover of responsibilities.



Onboarding Schedule

Plan for Venacyr's full onboarding on May 10, unless further notice is given. This timeline allows sufficient time for Venacyr to acclimate to the project requirements and expectations.



Monitoring and Support

Elle will oversee Dew for the remainder of his training of the Creation Tool. During that time Matt will provide ongoing support to both artists during and after the transition period. Regular check-ins and feedback sessions will ensure alignment and progress..

Conclusion:

The proposed artist swap presents a strategic opportunity to capitalize on our own artist pool, support Dew's recovery, and effectively train the Creation Tool. By implementing this transition plan, we enhance project efficiency and maintain our weekly upload schedules.